

ShriLearning

Right Place for Right Leaders

Project Management Professional (PMP)

4 Days
Interactive Classroom
Training



www.shrilearning.com

shriram@shrilearning.com

LEARNING FROM THE CLASS

PMP signifies that you speak and understand the global language of project management and connects you to a community of professionals, organizations and experts worldwide.

The PMP Role Delineation states that candidates for the PMP certification:

- Perform their duties under general supervision and are responsible for all aspects of the project for the life of the project
- Lead and direct cross-functional teams to deliver projects within the constraints of schedule, budget, and scope
- Demonstrate sufficient knowledge and experience to appropriately apply a methodology to projects that have reasonably well-defined requirements and deliverables

BENEFITS OF TRAINING

Learn about the Project phases, Project life cycle, Project stakeholders, key general management skills and the social-economic-environmental influences

Learn about facilitating processes of Quality, Human Resources, Communication, Risk, Procurement and Stakeholder Management

Learn how to use the PMBOK® Guide to prepare for the examination

Get guidelines on filling up the PMP® Application form



WHO SHOULD ATTEND THIS TRAINING

- ▶ **Project & Program Managers**
- ▶ **Delivery Managers**
- ▶ **Project / Team Leaders**
- ▶ **Consultants**
- ▶ **Senior Executives**
- ▶ **IT Managers**
- ▶ **Project Team Members**
- ▶ **PMO staff**

AGENDA FOR MODULE 1

INTRODUCTION

- The training follows latest PMBOK Guide

OVERVIEW AND PURPOSE PMP AND PMI

- Projects - Definition
- The Importance of Project Management
- Relationship of Project, Program, Portfolio, and Operations Management
- Components of the PMBOK Guide
- Project Management Business Documents

THE ENVIRONMENT IN WHICH PROJECTS OPERATE

- What is a project environment
- Enterprise Environmental Factors
 - EEFs Internal to the Organization
 - EEFs External to the Organization
- Organizational Process Assets
 - Processes, Policies, and Procedures
 - Organizational Knowledge Repositories

ORGANIZATIONAL SYSTEMS

- Organizations and Management Structures overview
- Organizational Governance Frameworks
- Management Elements
- Organizational Structure Types

THE ROLE OF THE PROJECT MANAGER

- Definition of a Project Manager
- The Project Manager's Sphere of Influence
 - The Project
 - The Organization
 - The Industry
 - Professional Discipline
 - Across Disciplines

AGENDA FOR MODULE 2

PROJECT MANAGER COMPETENCES

- **Technical Project Management Skills**
- **Strategic and Business Management Skills**
- **Leadership Skills**
- **Comparison of Leadership and Management**

PERFORMING INTEGRATION

- **Performing Integration at the Process Level**
- **Integration at the Cognitive Level**
- **Integration at the Context Level**
- **Integration and Complexity**

PROJECT INTEGRATION MANAGEMENT

- **Develop Project Charter and other related Project Documents (Business Case, SOW)**
- **Develop Project Management Plan**
- **Direct and Manage Project Work**
- **Manage Project Knowledge**
- **Monitor and Control Project Work**
- **Perform Integrated Change Control**
- **Close Project or Phase**

PROJECT SCOPE MANAGEMENT

- **Plan Scope Management**
- **Collect Requirements**
- **Define Scope**
- **Create WBS**
- **Validate Scope**
- **Control Scope**

PROJECT SCHEDULE MANAGEMENT

- **Plan Schedule Management**
- **Define Activities**
- **Sequence Activities**
- **Estimate Activity Durations**
- **Develop Schedule**
- **Control Schedule**

AGENDA FOR MODULE 3

PROJECT COST MANAGEMENT

- Plan Cost Management
- Estimate Costs
- Determine Budget
- Control Costs

PROJECT QUALITY MANAGEMENT

- Plan Quality Management
- Manage Quality
- Control Quality

PROJECT RESOURCE MANAGEMENT

- Plan Resource Management
- Estimate Activity Resources
- Acquire Resources
- Develop Team
- Manage Team
- Control Resources

PROJECT COMMUNICATIONS MANAGEMENT

- Plan Communications Management
- Manage Communications
- Monitor Communications

PROJECT RISK MANAGEMENT

- Plan Risk Management
- Identify Risks
- Perform Qualitative Risk Analysis
- Perform Quantitative Risk Analysis
- Plan Risk Responses
- Implement Risk Responses
- Monitor Risks

AGENDA FOR MODULE 4

PROJECT PROCUREMENT MANAGEMENT

- **Plan Procurement Management**
- **Conduct Procurements**
- **Control Procurements**

PROJECT STAKEHOLDER MANAGEMENT

- **Identify Stakeholders**
- **Plan Stakeholder Engagement**
- **Manage Stakeholder Engagement**
- **Monitor Stakeholder Engagement**

PMP Examination Tips and Tricks

Quick Hacks to clear PMP exam at first attempt

PMP Exam Application Process

PMP Exam Sample Q & A Discussion

“ **Vision without action is a dream.
Action without vision is simply
passing the time. Action with Vision
is making a positive difference.** ”



WHAT DO YOU GET?

By attending our PMP 4 Day Interactive Classroom Training you will get,

- ▶ Exposure to best industry project management principles and practices of PMBOK
- ▶ Tips & Tricks to clear the PMP exam
- ▶ Downloadable workbooks, PDF-guides and study material
- ▶ Networking opportunities with fellow professionals
- ▶ 2 Year email based doubt clearing support from our experts
- ▶ 35 Contact hour certificate
- ▶ Complementary Online Self Study Course on "PMP Exam Prep: Earn Your PMP Certification"
- ▶ Complementary 8-week online training free to all the classroom participants

WHAT SHOULD YOU HAVE?

Secondary degree (high school diploma, associate's degree or the global equivalent)

- 7,500 hours leading and directing projects
- 35 hours of project management education

OR

- Four-year degree
- 4,500 hours leading and directing projects
- 35 hours of project management education

→ This Classroom Training is conducted in 4 or 5 star hotel depending upon meeting room availability. Participants are requested to bring their laptop in the classroom training for keeping their notes.

There is no any specific requirement of any software tool installation in your laptop before the training.



BOOK NOW



“ Project management can be defined as a way of developing structure in a complex project, where the independent variables of time, cost, resources and human behavior come together ”

WHY SHRILEARNING



Accredited Curriculum



**Instructor-Led
Classroom Training**



**One Stop
Training Solution**



**Customized
Hands-on Training**



**Trained Customers from
40+ countries**



**Trusted by
1000+ Corporates**



ShriLearning

Right Place for Right Leaders

Project Management Professional (PMP)

4 Days
Interactive Classroom
Training



www.shrilearning.com

shriram@shrilearning.com